Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Missouri

’ FORMERLY USED DEFENSE SITES- TYSON VAL POWDER FARM / MO79799F036900

Progressin FY98

Awarded contract to complete RI/FS and begin field work.
Siteswith Response Complete 1 Investigation 1 1 1 $1,931 $513 $40 $600 || Fy o1 $61 || Award contract to time critical removal and begin field work.
- - - Coordinate future activities with regulators.

o High 1 | Interim Actions 0(0) 1(1) $527 $527 $0 $0 EY02 $204
Sitesin Medium 0 Design 1 0 1 $30 $0 $40 $0
Progress FYO03 $839|| Progr ess Planned for FY99-FY00

Low 0 RA-C 0 0 1 $0 $0 $60 $0 . ]
_Relative Risk Complete FI/FS and decison document. Conmplete time
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $72 crit_ic_a_l rem_oval action. Coordinate the need for future
$72 activities with regulators.
Not Required 1 LTM 0 0 1 $0 $0 $0 $o||FYO05

Total Number of Sites 3 Total $2,488 $1,040 $140 $600 || FY 99-2002** $2,049

’ FORMERLY USED DEFENSE SITES- WELDON SPRING ORD WORK S/ M QO79799F037400 NPL Progressin FY98

Refer to page A-65.

Siteswith Response Complete 1 Investigation 7 1 1 $78,925 $168 $420 $0|| Fyo1 $12,944

o High 1 Interim Actions 2(2) 0(0) $0 $0 $0 $0 EY02 $7.800
Sitesin Medium 0 Design 3 2 2 $3,002 $106 $10 $99
Progress FYO03 $3,495 | Progress Planned for FY99-FY00

Low 0 RA-C 3 2 3 $81,315 $21,990 $19,170 $27,600 o
_Relative Risk FYO4 276 Refer to page A-65.
Category Not Evaluated 0 RA-O (LTO) 0 1 1 $86 $86 $1,673 $130
Not Required | 7 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $217

Total Number of Sites 9 Total $163,328 $22,350 $21,273 $27,829 || FY 99-2004** $77,234

‘ FORMERLY USED DEFENSE SITES- GLASGOW AAF / MT89799F059900

Progressin FY98

Finalized site investigation report and sent to state

Siteswith Response Complete 0 Investigation 1 2 0 $488 $29 $0 0| pyor $0 || regulator for review.

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 1 0 1 $37 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 1 1 $19 $15 $100 $0 Additional investigations to delineate extent of
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FY04 $0 contamination at one area of concern. Remove additional

$56 underground storage tanks.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0||FYO05

Total Number of Sites 3 Total $544 $44 $100 $0 || FY 99-2017** $1,600

‘ FORMERLY USED DEFENSE SITES- GLASGOW AFB / M T89799F062400 Progressin FY98

Finalized draft remedia investigation and baseline risk
Siteswith Response Complete 4 Investigation 4 1 0 $2,339 $114 $28 $0 | Fyo1 $0 || @ssessment. Disposed of 300 drums of investigative derived
- - - waste. Continued landfarming operation.

o High 0 Interim Actions 0(0) 1) $33 $33 $528 $958 FY02 $0
Sitesin Medium 1 Design 3 0 0 $308 $0 $0 $0
Progress FYO03 $0{| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 4 0 1 $165 $0 $0 $0 Complete final remedial investigation and baseline risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FY04 $0 _aﬁegner_m Remedial action at Building 1024. Additional

$763 investigations at selected areas of concern.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $o||FYO05

Total Number of Sites 5 Total $4,336 $147 $556 $958 || FY 99-2008* * $4,112

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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